








ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jun 4, '00							Jun 11, '00							Jun 18, '00						
								F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T		
1		Aspose.Tasks	1 day	Mon 6/12/00	Mon 6/12/00		Masood Anwer																					
2	 	Task 1	1 day	Mon 6/12/00	Mon 6/12/00		John																					
3		Task 2	2 days	Tue 6/13/00	Fri 6/16/00	2																						
4		Task 3	1 day	Sat 6/17/00	Sat 6/17/00	3																						

Created in the cloud with

Aspose.Tasks (c) 2015


Project: MyProject
Date: 6/1/2015 8:47 AM


Task


Split


Milestone

Summary











Project Summary


External Tasks


External Milestone

Inactive Task











Inactive Milestone


Inactive Summary


Manual Task

Duration-only











Summary Rollup


Manual Summary


Start-only

Finish-only











Progress

Deadline





			Jun 25, '00							Jul 2, '00							Jul 9, '00							Jul 16, '00							Jul 23, '00							Jul 30, '00							Aug 6, '00							Aug 13, '00		
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T							

Created in the cloud with

Aspose.Tasks (c) 2015

Project: MyProject
Date: 6/1/2015 8:47 AM

Task		Project Summary		Inactive Milestone		Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Deadline	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			