ID o Task Name Duration Start Finish Predecessors Resource Names Jun 4, '00 Jun 11, '00 Jun 18, '00
F‘S S‘M‘T‘W‘T‘F‘S S‘M‘T‘W‘T‘F‘S S‘M‘T‘
1 o Aspose.Tasks 1 day Mon 6/12/00 Mon 6/12/00 Masood Anwer wwMasood Anwer
2 0 & Task 1 1 day Mon 6/12/00 Mon 6/12/00 John EJih“
3 o Task 2 2 days Tue 6/13/00 Fri 6/16/00 |2 51
4 o Task 3 1 day Sat 6/17/00 Sat 6/17/00 |3 -
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