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Manual Summary
Start-only
Finish-only

Progress
Deadline

ID Task Name Duration Start Finish Predecessors Resource Names  Jun 4, '00  Jun 11, '00  Jun 18, '00

 F  S  S  M  T  W  T  F  S  S  M  T  W  T  F  S  S  M  T

1

2

3

4

Aspose.Tasks

Task 1

Task 2

Task 3

1 day

1 day

2 days

1 day

 Mon 6/12/00

 Mon 6/12/00

 Tue 6/13/00

 Sat 6/17/00

 Mon 6/12/00

 Mon 6/12/00

 Fri 6/16/00

 Sat 6/17/00

2

3

Masood Anwer

John

Masood Anwer

John

Created in the cloud with

Aspose.Tasks (c) 2015

1 Aspose.Tasks 1 day  Mon 6/12/00  Mon 6/12/00 Masood Anwer

2 Task 1 1 day  Mon 6/12/00  Mon 6/12/00 John

3 Task 2 2 days  Tue 6/13/00  Fri 6/16/00 2

4 Task 3 1 day  Sat 6/17/00  Sat 6/17/00 3
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 Jun 25, '00  Jul 2, '00  Jul 9, '00  Jul 16, '00  Jul 23, '00  Jul 30, '00  Aug 6, '00  Aug 13, '00

 T  F  S  S  M  T  W  T  F  S  S  M  T  W  T  F  S  S  M  T  W  T  F  S  S  M  T  W  T  F  S  S  M  T  W  T  F  S  S  M  T  W  T  F  S  S  M  T  W  T  F  S  S  M  T

Created in the cloud with

Aspose.Tasks (c) 2015


